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I. Project Overview  

Project Background & Purpose 

The Goodall Brook watershed covers 0.76 square miles (489 acres) in the City of Sanford. The 

headwaters of the 1.5-mile stream are located in a forested area along Hanson Ridge Road. At 

Grandview Avenue, the stream is diverted into a series of pipes and then flows nearly 2,000 feet 

underground until it emerges at Lebanon Street. It then flows southeast through a commercial and 

residentially developed area before entering a large forested wetland and converging with the Great 

Works River. The Great Works River flows into Bauneg Beg Lake located in Sanford and North 

Berwick, ME. 

 

The watershed is predominantly developed, with 321 acres (66%) of the watershed consisting of 

residential or commercial land uses. There are approximately 132 acres (27%) of forest land in the 

watershed, located primarily in the northern portion of the watershed. Impervious cover totals 

approximately 23.7% (138 acres) of the Goodall Brook watershed.  

 

Goodall Brook was first assessed by the Maine DEP in 2004, and it was determined that the stream 

does not meet its Class B aquatic life criteria. As a result, DEP listed Goodall Brook as impaired on its 

2012 303(d) list (Maine DEP, 2012). Subsequent monitoring also indicates that the brook does not 

meet applicable criteria for dissolved oxygen or bacteria concentrations. Goodall Brook was included 

in the Maine DEP Impervious Cover TMDL (2012). 

 

Goodall Brook, while a relatively small urban stream, carries with it a high resource value.  The extent 

of uses by the public include a network of trails including those in Soldiers and Sailors Park, several 

additional public access points and private ROW. City-owned land at Seneca and Park Street boarders 

Goodall Brook and is also accessible to the public.  There is a healthy brook trout fishery in the lower 

reaches of the stream and brook trout were also observed in 2015 during DEP Biomonitoring work in 

the upper reaches. Most importantly, the stream flows into the Great Works River, one of the major 

tributaries to Bauneg Beg Lake in Sanford, which has over 200 lakefront homes, a summer camp and 

a town park.  From the lake, water flows in to the Salmon Falls River (a drinking water supply for towns 

in ME and NH), and into Great Bay and finally the Atlantic Ocean.  Since 2004, several groups have 

collected water quality data from different monitoring stations along Goodall Brook. The Great Works 

River Watershed Coalition and volunteers from Bauneg Beg Lake Association collected data at 

Roberts Street in 2004 and 2006. Maine DEP has collected biological and water quality data at two 

stations through its Biomonitoring Program. Maine DEP and York County SWCD also collected data 

at seven monitoring stations to better understand the stream and possible stressors through their 

watershed planning process.  

 

Stakeholders in the Goodall Brook watershed have been working toward restoring water quality and 

aquatic habitat for over a decade. In 2007, as part of the Northern Great Works River Watershed 

Improvement Project, Phase 1 (#2006R-2) invasive plants were removed and native vegetation was 

planted along 280 feet of Goodall Brook. In 2008, the Goodall Brook Survey and Hotspot ID Project 

(#2007PP09) identified problem areas and restoration opportunities in the watershed and along the 

stream corridor. Bauneg Beg Lake Association (BBLA) raised funds and coordinated the installation 

of three tree box filters on Roberts Street in 2011. The tree box filters treated polluted runoff from the 

parking areas at the Sanford Mainers baseball stadium. From 2012 to 2014, The City and York 
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County Soil & Water Conservation District (YCSWCD) coordinated a 604(b) grant project 

(#2012RT17) to conduct monitoring and develop a watershed-based plan for the Goodall Brook 

watershed. As a result, The Goodall Brook Oversight Committee formed to guide the process of 

watershed plan implementation. From 2015 to 2017, The City of Sanford and YCSWCD were 

awarded a 319 watershed grant for the implementation of the Goodall Brook Watershed Plan. The 

Goodall Brook Watershed Restoration Project, Phase I (2016RT08) focused on water quality 

monitoring, watershed outreach and education, local ordinance development, and the installation of 

5 high and medium priority stormwater retrofits and habitat improvement projects as identified in the 

Watershed Based Plan. 

The primary purpose of this project was to significantly reduce the pollutant load to Goodall Brook 

through implementation of stormwater BMPs that reduce the export of untreated stormwater into the 

Brook.  Stormwater retrofit projects that reduce polluted runoff were constructed at 5 sites in the 

watershed reducing Goodall Brook’s pollutant load by an estimated 4.8 tons of sediment and  23.5 

pounds of phosphorus, annually.  The Restoration Project also included the development of drafted 

amendments to the City’s stormwater and erosion control standards. In addition, the project raised 

awareness about water quality problems and worked to foster long-term stewardship in the Goodall 

Brook Watershed. 

Project Highlights  

Successes: 

From the onset of the project, there has been a great level of support and interest on the part of the 

Goodall Brook Restoration Committee and the project stakeholders. The outreach and education task 

was particularly successful as project staff along with volunteers from Bauneg Beg Lake Association 

(BBLA) and the Sanford High School Environmental Science Club conducted three (3) highly attended 

storm drain stenciling events, one (1) invasive species removal event, and a project celebration/sign 

reveal event. These events, combined, directly reached about 40 people, and generated over $3,300 

in local match. In addition, 3 news articles were published in the local newspaper throughout the 

course of this project.  

 

Water quality monitors from BBLA and the Sanford High School Environmental Science Club collected 

a total of 30 E. coli grab samples, and assessed the dissolved oxygen, temperature and conductivity 

in Goodall Brook on 11 sampling days across three (3) monitoring locations in 2017 and 2018. 

 

Sanford Department of Public works designed and installed four (4) large stormwater retrofit projects 

and coordinated the installation of a habitat restoration project where woody debris (root wads) were 

added to a 200-foot-long portion of Goodall Brook. The installed BMPs now prevent an estimated 4.8 

tons of sediment, 23.5 pounds of phosphorus, and 74 pounds of nitrogen from entering Goodall Brook 

annually. Over 10 acres of impervious surface area is now treated by BMPs. 

 

City of Sanford’s Planning and Engineering Departments have been working to draft ordinance 

amendments to their existing stormwater and erosion control standards. Though initially targeted 

toward properties within the Goodall Brook watershed, the proposed amendments strengthen these 

standards as City-wide requirements. 
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Sanford’s Department of Public Works provided additional match to the project by removing invasive 

Japanese Knotweed that was encroaching on the FocalPoint biofilter installed at the Little League Park 

parking lot. In 2018 DPW removed the knotweed in the immediate area surrounding the installed BMP 

and installed rubber roofing material and riprap to prevent future growth. Protection of the FocalPoint 

BMP from the invasive knotweed added an additional $3,000 in cash match to the project. 

 

This project exceeded it’s intended match goal of $63,775 with a final match total of $66,493.47. 

Problems: 

Adaptive management skills came into play during a large construction project on Roberts Street in 

the summer of 2017 that allowed for the completion of two (2) NPS abatement sites in this area. 

However, this major construction extended longer than expected and delayed the completion of the 

remaining three (3) NPS abatement projects. This resulted in a project extension request through 

October 2018.  

 

The proposed buffer restoration project was not implemented during this phase due to the presence 

of invasive Japanese knotweed growing within the project area. The proposed buffer is located 

adjacent to the constructed FocalPoint biofilter BMP installed in 2017. Project staff and volunteers 

removed the plants from the riparian area of Goodall brook two (2) times during this project, and it 

grew back each time. In a final attempt to control the spread of the invasive species into the adjacent 

FocalPoint biofilter media, the City’s Public Works Department removed the plants a third time and 

covered the area with rubber roofing material and riprap. This method is meant to be temporary and 

will remain until project staff can confirm that the invasive species will not encroach into the biofilter 

and damage the filter bed media. 

Key personnel: 

Project Key Personnel consisted of YCSWCD staff Theresa Galvin (former Project Manager, 2016-

2017) and Whitney Baker (current Project Manager, 2018). Staff from ME DEP who was integral to 

this project was Wendy Garland and John Maclaine. Key project partners from the City of Sanford 

were Matthew Hill, P.E. (Director of Public Works), Michael Casserly (City Engineer), Beth Della Valle 

(Director of Planning), and Andre Brousseau (Sanford Sewerage Department). Dana Petersen of the 

Bauneg Beg lake Association and Bath Marass, Science teacher from Sanford High School (and her 

students) were also an important part of this project and heavily involved in the outreach and water 

quality monitoring tasks. 

Changes in scope of the project as a whole: 

No changes to the scope of this project occurred.  
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II. Task Summary  

Task 1 – Project Management  

The City of Sanford and ME DEP signed a grant agreement in July 2016 with the project officially 

encumbered July 13, 2016. The City of Sanford Signed a contract MOU with YCSWCD for their 

services effective July 15th, 2016. YCSWCD Project Manager tracked project expenses, match, 

carried out invoicing, and completed four (4) semi-annual progress reports and one (1) final project 

report. 

Task 2 – Goodall Brook Restoration Committee 

The Goodall Brook Restoration Committee met five (5) times over the course of the project. Meetings 

were held in the Planning Department Conference room at Sanford City Hall. The Goodall Brook 

Restoration Committee members included: 

• Theresa Galvin, YCSWCD, former 

• Whitney Baker, YCSWCD, current 

• Wendy Garland, MEDEP 

• John Maclaine, MEDEP 

• Matthew Hill, P.E., Sanford Director of Public Works 

• Michael Casserly, P.E., Assistant City Engineer 

• Beth Della Valle, Director of Planning and Development 

• Nancy Lebrun, AA Sanford Public Works Department 

• Andre Brousseau, Sanford Sewerage Department  

• Beth Marass, Sanford High School 

• Dana Petersen, Bauneg Beg lake Association 

Task 3 – Water Quality Monitoring 

The YCSWCD Quality Assurance Program Plan (QAPP) for monitoring rivers and streams in Maine 

was submitted and approved by MEDEP with an effective date of August 2nd, 2017. The water quality 

monitoring program for Goodall Brook focused on the portion of Brook between Roberts Street and 

Berwick Road where several of the proposed BMPs were installed, and where the stream experiences 

problems with habitat, dissolved oxygen and bacteria. The goal of the water quality monitoring was to 

build on the data collected during watershed plan development, and to detect water quality 

improvements over time.  A Sampling and Analysis Plan (SAP) was submitted to DEP by YCSWCD on 

May 3rd, 2018 for the 2018 monitoring season. 

 

Sampling was performed by volunteers from the BBLA and students from Sanford High School under 

the supervision of educator Beth Marass. Dissolved oxygen, temperature and specific conductivity 

measurements were collected under various weather conditions to understand the presence, duration 

and extent of water quality problems.  E. coli grab samples were collected at three (3) sites, four (4) 

times in 2017 and (6) times in 2018 for a total of 30 samples collected in the two years sampled.  

Laboratory analysis for E. coli was conducted by staff at the Sanford Sewerage District.  A summary 

report was produced by YCSWCD and submitted to MEDEP on December 12, 2018 and is included 

in the Deliverables Summary in Section III of this report.   
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It will be important to continue monitoring dissolved oxygen, temperature and conductivity in Goodall 

Brook following the completion of the stormwater BMP projects in October of 2018. Stormwater from 

over 10 acres of impervious surfaces is now treated as a result of the stormwater projects completed 

during the Goodall Brook Watershed Restoration grant.  The two sites treating the highest amount of 

impervious area were not completed until after the 2018 sampling season had come to an end. 

Monitoring in the coming years will be crucial to understand BMP effectiveness.  

Task 4 – Education & Outreach 

Education and outreach initiatives were developed and designed to engage and educate the local 

community, students, partner organizations and stakeholders in the Goodall Brook watershed. 

Participation of Sanford High School’s Biology and Environmental Science teacher, Beth Marass, and 

her students in this effort were vital in the successful completion of this task.  

 

On October 15, 2016, Sanford High School students, Sanford Public Works Department and key 

project stakeholders conducted storm drain stenciling in the Goodall Brook Watershed. Beth Marass 

and her students conducted two (2) additional outings on October 21 and October 24 to complete 

stenciling at a total of all storm drains within the watershed in 2017.  

 

On April 29, 2017, students spent a Saturday afternoon removing Japanese Knotweed from a 200-

foot portion of stream bank on Goodall Brook adjacent to the Little League Park parking lot. Students 

removed the invasive knotweed and covered the banks with thick carpeting that was donated to the 

project for the purpose of preventing new growth. In addition to invasive species removal, students 

also removed a large amount of trash and other debris from Goodall Brook and surrounding riparian 

areas.  

 

In April and May 2018, project staff and Sanford high School students designed an informational sign 

that was installed at the Roberts St. tree box filters and Focal Point installation in the Little League Park 

parking lot. On June 9, 2018 a public event was held at this location to celebrate restoration efforts in 

the Goodall Brook Watershed. Watershed residents, key stakeholder groups, project staff and 

Sanford’s Deputy Mayor attended the event where the informational sign was unveiled, and the 

stormwater installations were viewed. Small shrubs were planted in the new tree box filters on Roberts 

Street that also contain the FocalPoint media to further capture pollutants before entering Goodall 

Brook. 

 

Press releases (3 total) and news articles (3 total) were written and submitted for all of the above 

events and activities and are included in the Deliverables Summary in Section III of this report.   

Task 5 – NPS Abatement Projects  

The City of Sanford developed site designs and provided labor & equipment, and additional cash 

match for the construction of four (4) Stormwater Retrofit Projects and one (1) woody debris/habitat 

restoration project. The YCSWCD Project Manager assisted with overall management of BMP 

installation, permitting, budgeting, and required DEP reports.  

 

Three (3) Tree Box Filters on Roberts Street - The 3 tree box filter structures were cleaned out, reset, 

filled with the FocalPoint biofiltration media that was covered with a layer of mulch. New trench drain 

structures were installed at each tree box filter to bring runoff from the street gutter line underneath 

the sidewalk and into the structure. These trench drains provide pre-treatment of trash and sediment.  
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FocalPoint at Little League Park – Prior to construction, unrestricted sheet flow from the Little League 

Park parking lot flowed into Goodall Brook due to lack of stormwater management and an inadequate 

stream riparian buffer zone. Sediment regularly collected in large amounts at the southwestern corner 

of the parking lot and washed into Goodall Brook during large rain events. As part of a larger City 

project on Roberts Street, the parking was reconstructed. The lot was regraded and paved, and a 

precast concrete curb was installed along Roberts Street to prevent runoff from the asphalt parking 

lot from exiting onto Roberts Street. The new grade of the parking lot allowed for the installation of a 

High Performance Modular Bioretention System (HPMBS) (a.k.a. FocalPoint) adjacent to Goodall 

Brook at the northwest corner to treat runoff and attenuate nutrients. A pre-treatment structure or 

forebay (aka Rain Guardian) was also installed to simplify maintenance and extend the life of the 

system. The Roberts Street FocalPoint treats high-use impervious surface area of approximately 0.97 

acres (42,253 sq. ft.). 

 

West Elm Street Outfall - Prior to construction, an existing 24-inch reinforced concrete pipe that 

extends down West Elm Street from its intersection with Main Street discharged at an outfall at the 

corner of West Elm Street and Seneca Avenue. The structures within this drainage run have either 

no sumps or inadequate sediment trapping sumps for catching sediment for removal. The 24-inch 

reinforced concrete culvert outfall discharges to an existing riprap plunge pool and has created a 

channel through the wooded buffer and into wetland that is located in the Goodall Brook overbank. 

This stormwater drainage network services an area of approximately 5.64 acres. High volumes of 

stormwater move through the West Elm Street drainage system. In 2018, an in-line splitter chamber 

structure with dual compartments and deep sumps was installed under West Elm Street, accessible 

by manhole covers for sediment cleanout and maintenance. For large storms, this structure conveys 

bypass flow from the existing 24-inch diameter concrete pipe inlet and into the existing 24-inch outlet. 

Normal/low flows are conveyed through a 12” ADS HDPE culvert discharging low flow and first flush 

flow to an energy dissipator pool and level lip spreader installed on the adjacent property owned by 

City of Sanford to the NE of the existing outfall. The existing plunge pool and riprap swale at the outlet 

of the existing 24-inch RCP was cleaned and rehabilitated.  

 

Kimball Street Outfall – Prior to construction, stormwater from Kimball Street discharged from an 18-

inch outfall located on the bank of Goodall Brook. Stormwater discharge had scoured and eroded 

the streambank significantly leaving an approximately 4-foot-high scour or overhang between the 

culvert and the stream bank. This scour prevented the establishment and continuity of habitat along 

the embankment toe and stream bed. In 2018, a two-stage concrete splitter structure was installed 

near the top of the embankment with a 3-foot deep sump. A 6-inch PVC perforated pipe over 

geotextile fabric embedded in 12-inch minus riprap was installed to convey small flows of stormwater. 

Similarly, an 18-inch perforated HDPE bypass culvert outlet from the top of the structure was installed 

and also embedded in riprap to convey larger storm flows. Both outfalls are angled downstream just 

above the stream bed elevation. Outfall areas are armored and stabilized with riprap over fabric to 

prevent future scour. 

 

Woody Debris Installation - Three (3) Hemlock root wads with attached trunks (~12 ft.) were installed 

into the bank of Goodall Brook. Oriented diagonally into the embankment such that the roots point 

upstream, the tree trunk were embedded into the embankment in attempt to improve sinuosity and 

habitat diversity. The exposed root wads will capture woody debris and sediment creating log steps, 

pools and complexity in the channel to ultimately narrow the channel and increase depths and 

velocities during the low flow summertime period.  
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Task 6 – Pollutant Reductions 

YCSWCD Project manager estimated the NPS pollutant load reductions for the Roberts Street tree 

box filters and the FocalPoint installation following construction in 2017. The reductions were 

calculated for the Kimball Street outfall project and the West Elm Street outfall project in 2018. Pollutant 

reductions were not calculated for the woody debris installation. A total of 4.8 tons/year of sediment, 

23.5 pounds/year of phosphorus, and  74 pounds/year of nitrogen. 

 

Pollutant reductions by site are as follows: 

Site Sediment (tons/yr.) Phosphorus (lbs./yr.) Nitrogen (lbs./yr.) 

    

Tree Box Filters 0 1.4 4.3 

FocalPoint 0.5 2.4 10.6 

Kimball St. Outfall 1.6 6.9 0 

West Elm St. Outfall 2.7 12.8 59.1 

    

TOTAL 4.8 23.5 74 

Task 7 – Ordinance Development  

City of Sanford Planning Department staff have been working to make amendments to the City’s 

stormwater and erosion control standards. Beyond drafting the ordinance amendments, Planning 

Department staff have conducted community outreach to watershed stakeholders and residents, 

held a planning board workshop, created an email mailing list to provide updates to the stakeholder 

group, and formed an Advisory Committee to help guide this task forward. 

Planning Board meetings where this project was discussed in detail were held on 04/03/2017, 

03/02/2018, 03/27/2018, and 09/14/2018. A Planning Board workshop to go over proposed 

ordinance goals and amendments was held on 03/07/2018. Draft ordinance amendments were 

presented to the planning board at the 09/14/2018 meeting and work is ongoing toward a final 

ordinance draft. The most recent ordinance drafts were submitted to DEP along with the Ordinance 

Task Summary memo provided by YCSWCD on 12/12/2018 as outlined in the Deliverables Summary 

in Section III of this report. 

A total of $5,640.10 of in-kind match funds were provided to this project through Planning and 

Engineering Department staff time spent drafting the ordinance amendments and coordinating with 

the City’s Planning Board. 
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III. Deliverables Summary   

• NPS Site Tracker Tool – 11/19/2018 

• Contract – July 2016 

• Subcontract with YCSWCD – November 2016 

• Semi-annual progress reports 

o 1 – November 15, 2016 

o 2 – May 15, 2017 

o 3 – November 15, 2017 

o 4 – May 15, 2018 

• Final Project Report – December 2018 

• Water Quality Monitoring Results Summary – December 12, 2018 

• Approved Water Quality Sampling QAPP – August 2017 

• Annual SAPs – May 3, 2018 

• Press Releases 

o Storm drain stenciling event press release  – 10/06/2016 

o Invasive species/buffer restoration press release – 4/29/2017 

o Goodall Brook restoration project / sign reveal press release – 6/1/2018 

• Newspaper and/or Web Articles 

o “Students Join Effort to Restore Goodall Brook” – Sanford News 10/20/2016 

o “Think Before you Drain” – Journal Tribune 11/05/2016 

o “Students Spend a Saturday Cleaning Goodall Brook” – Fosters 05/11/2017 

o “Celebrating a Decade of Watershed Protection in Goodall Brook” – Seacoast Online 

06/28/2018 

• NPS Site Reports – November 6, 2018 and November 7, 2018. 

• PCRs 

o December 2017 (FocalPoint & Tree Box Filters) 

o October 2018 (Kimball Street Outfall, West Elm Street Outfall, & Woody Debris) 

• Summary of changes to local ordinances – December 12, 2018 

IV. Project Outcomes   

Major Outcomes 

1. A total of five (5) NPS abatement sites were treated with BMPs resulting in a total of 23.5 lbs. 

of phosphorus, 4.8 tons of sediment, and 74 lbs. of nitrogen removed from Goodall Brook 

annually. The combined drainage areas for these sites treats stormwater flowing within 11 

acres of land within the watershed. 

2. A habitat restoration project was completed in a 200-foot section of Goodall Brook inserting 

woody debris into the stream to provide critical habitat that was previously non-existing in this 

portion of Goodall Brook due to stream alteration and impacts from development. 

3. Project monitoring staff collected two years of water quality data to be added to the data bank 

for Goodall Brook and will help watershed and natural resource managers develop and study 

water quality trends for the brook. Monitors collected dissolved oxygen, temperature, and 

conductivity data over 11 days in the 2017 and 2018 seasons. 30 grab samples were collected 

and tested for bacteria (E. coli) during the study period.  

4. A 4-foot x 8-foot sign was installed adjacent to the Roberts Street FocalPoint and tree box 

filters. The sign provides information about the Goodall Brook Watershed, watershed and 
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water quality projects, and the BMPs installed at this location. The sign is highly visible to 

anyone visiting Little League Park, the adjacent basketball courts, Benton Playground, and 

neighboring Goodall Park/Sanford Mainers Stadium.  

5. Project volunteers stenciled all storm drains within the Goodall Brook Watershed. 

6. City of Sanford Planning and Engineer Departments provided over $5,000 of in-kind match 

developing draft amendments to the City’s existing stormwater and erosion control standards. 

 

Environmental Outcomes 
 

1. A total of 4.8 tons of sediment, 23.5 pounds of phosphorus, and 74 pounds of nitrogen per 

year is no longer impacting Goodall Brook due to the BMPs installed at four (4) high-priority 

sites. 

Lessons Learned 
 

1. Though this project was highly successful and exceeded many of its goals, it did require an 

extension in order complete the construction of three (3) stormwater retrofit projects. This was 

largely due to unforeseen changes to the timeline of a scheduled City project in 2017 within 

the watershed. However, some of the planning and design work occurred during the final year 

of this project as well - pushing construction into the Fall of 2018, and highlighting the 

importance of BMP site planning in the early stages of the project. 

2. It was important to recognize that the success of the FocalPoint Treatment on Goodall Brook 

was dependent upon the complete removal of the Japanese Knotweed (which is known to be 

difficult). By failing to have an adequate plan or approved removal method, attempting this 

experimental procedure jeopardized the subsequent program treatments. There did not 

appear to be recognition of this potential scenario in the grant agreement thus leading to the 

rubber roofing treatment as an extreme, costly, and unsustainable measure of last resort. The 

rubber roofing will need to be removed in the future by the City of Sanford. To this end, the 

City’s Public Works Director attended the NOFA Organic Land Care course in the Fall of 018 

and specifically investigated responsible Japanese Knotweed removal methods. The 

recommended method will be forwarded to MaineDEP for review and will require a licensed 

professional for which the City will seek in the meatime. 

 

V. Summary of Total Expenditures     
 

                   NPS Grant         Non-Federal Match 

Grant Agreement Amount                      $84,526.00         $63,775.00 

Funds Expensed                          $84,526.00         $69,685.47 

Funds Balance                 $0.00              $-5,910.47 
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VI. Non-federal Match Documentation / Certification   
 

Non-Federal Match Documentation / Certification 
NPS Grants Program, Maine Department of Environmental Protection 

Grantees need to document matching funds or services contributed to the project.  The amount of 

match required is listed under ‘Budget Information’ in the project work plan.  Grantees must submit 

this form as part of the Final Project Report to certify that match has been properly documented before 

closeout of the Grant Agreement.   

To efficiently meet documentation requirements, Grantees should accumulate match 
information as the project proceeds and record information in a table.  See Nonpoint Source 
Grant Administrative Guidelines (2016) Appendix A for an example. The following information is 
needed to adequately document match.   

1.  Source.  Identify the source of the funds or services; 
2.  Activity.  Describe the activity and the amount of activity; and  

3.  Valuation. Describe the basis for assigning the amount of dollar value to the activity.     

Important:  This signed certification form must be accompanied by supporting information that 

documents (source, activity and valuation) the matching funds or services claimed by the Grantee.  

The Certification Statement alone is not sufficient to document the non-federal match. 
 

GRANTEE INFORMATION: 

Grantee Name: City of Sanford 

Address: 919 Main Street 

 Sanford, ME 

Telephone: 207-324-9135 

Contact Person: Matthew E. Hill, P.E. – Director of Public Works 

 

PROJECT INFORMATION: 

Project #: #2016RT08 

Project Title: Goodall Brook Watershed Restoration Project, Phase I 

  

Match Amount Planned Under the Grant Agreement: $63,775.00 

Match Amount Claimed: $69,685.47 

 

CERTIFICATION STATEMENT: 

I certify that the non-federal match summarized in the attached information was expended in the 

course of completing work described in the Grant Agreement for the Project referenced above.  

Supplemental match documentation is available for review in Grantee files. 

 

 

 

Signature of Grantee – Authorized Official Date 
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Attachment 1 – 

Goodall Brook Watershed Restoration Project, Phase I (#2016RT08) Match Spreadsheet 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

DATE NAME Group Task # Activity #HRS
 Hrly 

Rate 
 Total #MILES

MILEAGE  

($0.44) 

  Total (Hrs plus 

Mileage)  

8/31/2016 Andre Brousseau SSD 2 Oversight committee meeting 2 50.00$   100.00$       0 100.00$                   

8/31/2016 Beth Della Valle Planning Dept. 2 Oversight committee meeting 2 53.00$   106.00$       0 106.00$                   

8/31/2016 Beth Marass Sanford HS 2 Oversight committee meeting 2 21.61$   43.22$         0 43.22$                     

8/31/2016 City of Sanford City of Sanford 2 Use of Council Chambers 200.00$       0 200.00$                   

8/31/2016 Dana Peterson BBLA 2 Oversight committee meeting 2 21.61$   43.22$         0 43.22$                     

8/31/2016 M. Casserly Sanford DPW 2 Oversight committee meeting 2 50.00$   100.00$       0 100.00$                   

8/31/2016 M. Hill Sanford DPW 2 Oversight committee meeting 2 67.00$   134.00$       0 134.00$                   

9/30/2016 M. Casserly Sanford DPW 5 NPS Site visits 2 50.00$   100.00$       0 100.00$                   

10/5/2016 Beth Della Valle Planning Dept 4 Stenciling event planning including press release 4 53.00$   212.00$       0 212.00$                   

10/6/2016 Beth Della Valle Planning Dept 4 Refinement and distribution of press release 0.5 53.00$   26.50$         0 26.50$                     

10/7/2016 M. Casserly Sanford DPW 4 Planning for storm drain stenciling event 1 50.00$   50.00$         0 50.00$                     

10/11/2016 CASH MATCH Sanford DPW 4 Paint - Sherwin williams - for stormdrain stenciling 252.00$       0 252.00$                   

10/12/2016 M. Hill Sanford DPW 4 Picking up and delivering materials such as paint and stencils 1 67.00$   67.00$         0 67.00$                     

10/13/2016 CASH MATCH Sanford DPW 4 4 Additional Stencils for CB Marking - Welch Signs 239.99$       0 239.99$                   

10/15/2016 BBLA volunteers BBLA 4 Storm drain stenciling event 12 21.61$   259.32$       0 259.32$                   

10/18/2016 Beth Della Valle Planning Dept 4
Refinement of Report & Presentation to City Council re status 

of project
0.25 53.00$   13.25$         0 13.25$                     

10/18/2016 Beth Della Valle Planning Dept 4 Preparation of Press Packet regarding stenciling project 0.5 53.00$   26.50$         0 26.50$                     

10/18/16 Beth Della Valle City Council 4 status report on project 1.75  $   53.00 92.75$         0  $                     92.75 

10/19/2016 Beth Della Valle Planning Dept 4 Preparation of Web Announcement re stenciling project 0.25 53.00$   13.25$         0 13.25$                     

10/20/2016 Beth Della Valle Planning Dept 4 Review/distribution of newspaper article re stenciling project 0.25 53.00$   13.25$         0 13.25$                     

10/27/2016 Beth Della Valle Planning Dept 4
Preparation of memo responding to question raised by City 

Council at presentation of status of project
0.5 53.00$   26.50$         0 26.50$                     

11/1/2016 Beth Della Valle Planning Dept 4 Discussion with report about stenciling project 0.25 53.00$   13.25$         0 13.25$                     

11/7/2016 Barbara Bucklin Planning Dept 4 Preparation of Web Announcement re stenciling project 0.5 50.00$   25.00$         0 25.00$                     

11/8/2016 Beth Della Valle Planning Dept 4 Review/distribution of newspaper article re stenciling project 0.25 53.00$   13.25$         0 13.25$                     

2/17/2017 M. Casserly DPW 5 Emails with Focal Point vendor for meeting 0.50 50.00$   25.00$         0 25.00$                     

2/20/2017 M. Casserly DPW 5 Meet w Brook abutter, email summary 0.75 50.00$   37.50$         0 37.50$                     

2/22/2017 M. Casserly DPW 5 Emails with Focal Point vendor for meeting 0.50 50.00$   25.00$         0 25.00$                     

2/27/2017 Andre Brousseau SSD 2 Oversight committee meeting 2 50.00$   100.00$       0 100.00$                   

2/27/2017 Beth Della Valle Planning Dept 2 Oversight committee meeting 2 53.00$   106.00$       0 106.00$                   

2/27/2017 Beth Marass Sanford HS 2 Oversight committee meeting 2 21.61$   43.22$         0 43.22$                     

2/27/2017 City of Sanford City of Sanford 2 Use of Council Chambers 200.00$       0 200.00$                   

2/27/2017 Dana Peterson BBLA 2 Oversight committee meeting 2 21.61$   43.22$         0 43.22$                     

2/27/2017 M. Casserly Sanford DPW 2 Oversight committee meeting 2 50.00$   100.00$       0 100.00$                   

2/27/2017 M. Casserly DPW 5 Emails with Focal Point vendor for meeting 0.25 50.00$   12.50$         0 12.50$                     

2/27/2017 M. Hill Sanford DPW 2 Oversight committee meeting 2 67.00$   134.00$       0 134.00$                   
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2/27/2017 Tom Burns Sanford GIS 2 Oversight committee meeting 2 65.00$   130.00$       0 130.00$                   

3/8/2017 Beth Della Valle Planning Dept 7
Meeting with Dana Peterson to review potential ordinance 

provisions
1.5 53.00$   79.50$         0 79.50$                     

3/8/2017 Dana Peterson BBLA 7
Meeting with Beth DellaValle to review potential ordinance 

provisions
1.5 21.61$   32.42$         0 32.42$                     

3/31/2017 Beth Della Valle Planning Dept 7
Prepare materials for Planning Board discussion of potential 

ordinance provisions
0.5 53.00$   26.50$         0 26.50$                     

4/5/2017 Beth Della Valle Planning Board 7
Prepare materials for Planning Board discussion of potential 

ordinance provisions
1.75 53.00$   92.75$         0  $                     92.75 

4/5/2017
Planning Board (6 

members)
Planning Dept 7

Prepare materials for Planning Board discussion of potential 

ordinance provisions
3 21.61$   64.83$         0 64.83$                     

4/17/2017 Beth Marass Sanford HS 5 Designing brochure and sign for Goodall Brook 4.00 21.61$   86.44$         0 86.44$                     

4/17/2017 Dana Peterson BBLA 4 Outreach for buffer restoration project 2 21.61$   43.22$         0 43.22$                     

4/17/2017 SHS students Sanford HS 5 Designing brochure and sign for Goodall Brook 6.00 21.61$   129.66$       0 129.66$                   

4/25/2017 M. Casserly DPW 2 Oversight Committee Meeting 2.00 50.00$   100.00$       0 100.00$                   

4/25/2017 M. Casserly DPW 4 Attend/speak at YCSWCD meeting on GB project 1.00 50.00$   50.00$         0 50.00$                     

4/28/2017 M. Casserly DPW 5 Meet Focal Point Vendor on site 1.00 50.00$   50.00$         0 50.00$                     

4/28/2017 M. Hill DPW 5 Meet Focal Point Vendor on site 1.00 67.00$   67.00$         0 67.00$                     

4/29/2017 Beth Marass Sanford HS 5 Attend stream buffer restoration project 3.00 21.61$   64.83$         0 64.83$                     

4/29/2017 M. Casserly DPW 5 Deliver equipment for buffer enhancement volunteers 2.00 50.00$   100.00$       0 100.00$                   

4/29/2017 SHS students Sanford HS 5 Attend stream buffer restoration project 53.00 21.61$   1,145.33$   0 1,145.33$               

5/10/2017 M. Casserly DPW 5 Pick up excess buffer cover material for disposal 1 50.00$   50.00$         2.2 0.968 50.97$                     

7/9/2017 M. Casserly DPW 5 Meet John Fields and MDEP personnel 1.5 50.00$   75.00$         2.2 0.968 75.97$                     

8/24/2017 M. Hill DPW 5 Meet with ACF and Review Scope and Materials 2 67.00$   134.00$       0 134.00$                   

8/29/2017 M. Hill DPW 1 Review of Grant Administrative Guidelines 4 67.00$   268.00$       0 268.00$                   

8/30/2017 M. Hill DPW 1 Review of Grant Administrative Guidelines 2 67.00$   134.00$       0 134.00$                   

9/1/2017 M. Hill DPW 5 Draft Construction Plan 6 67.00$   402.00$       0 402.00$                   

9/4/2017 M. Hill DPW 5 Draft Construction Plan 4 67.00$   268.00$       0 268.00$                   

9/5/2017 M. Hill DPW 5 Draft Construction Plan & Submit to T. Galvin 2 67.00$   134.00$       0 134.00$                   

9/13/2017 D. Marley DPW 5 Modify and Install Foxhole Units into Tree Box Filters 6 26.72$   160.32$       0 160.32$                   

9/13/2017 J. Goodwin DPW 5 Modify and Install Foxhole Units into Tree Box Filters 6 39.66$   237.96$       0 237.96$                   

9/13/2017 S. Hall DPW 5 Modify and Install Foxhole Units into Tree Box Filters 6 35.00$   210.00$       0 210.00$                   

9/15/2017 Andre Brousseau SSD 3 Coordinating WQ samples, summer 2017 4 50.00$   200.00$       0 200.00$                   

9/15/2017 Andre Brousseau SSD 3 E. coli sample processing 16 35.00$   560.00$       0 560.00$                   

9/15/2017 BBLA volunteers 3 Conducted WQ sampling, summer 2017 22 21.61$   475.42$       0 475.42$                   

9/18/2017 D. Marley DPW 5 Modify and Install Foxhole Units into Tree Box Filters 8 26.72$   213.76$       0 213.76$                   

9/18/2017 J. Goodwin DPW 5 Modify and Install Foxhole Units into Tree Box Filters 8 39.66$   317.28$       0 317.28$                   

9/18/2017 R. Smith DPW 5 Modify and Install Foxhole Units into Tree Box Filters 8 26.72$   213.76$       0 213.76$                   

9/27/2017 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.3 53.00$   15.90$         0  $                     15.90 
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10/1/2017 CASH MATCH SCF 5
Match from Bauneg Beg Lake SCF Fund to help pay for Roberts 

street BMPs
7,000.00$   0 7,000.00$               

10/5/2017 07-24 Pickup DPW 5 Construction of Focal Point 10 12.30$   123.00$       0 123.00$                   

10/5/2017 09-36 Loader DPW 5 Construction of Focal Point 10 59.30$   593.00$       0 593.00$                   

10/5/2017 13-07 3/4 T Truck DPW 5 Construction of Focal Point 10 20.80$   208.00$       0 208.00$                   

10/5/2017 D. Marley DPW 5 Construction of Focal Point 10 26.72$   267.20$       0 267.20$                   

10/5/2017 Dump Truck 02-43 DPW 5 Construction of Focal Point 10 77.80$   778.00$       0 778.00$                   

10/5/2017 Dump Truck 04-44 DPW 5 Construction of Focal Point 10 77.80$   778.00$       0 778.00$                   

10/5/2017 Excavator 12-37 DPW 5 Construction of Focal Point 10 34.20$   342.00$       0 342.00$                   

10/5/2017 J. Goodwin DPW 5 Oversight and Construction of Focal Point 10 39.66$   396.60$       0 396.60$                   

10/5/2017 M. Casserly DPW 5 Meet Rob Woodman on Focal Point on Site 1 50.00$   50.00$         2.2 0.968 50.97$                     

10/5/2017 M. Hill DPW 5 Oversight and Construction of Focal Point 8 67.00$   536.00$       0 536.00$                   

10/5/2017 S. Hall DPW 5 Construction of Focal Point 10 35.00$   350.00$       0 350.00$                   

10/6/2017 07-24 Pickup DPW 5 Construction of Focal Point 0.5 12.30$   6.15$            0 6.15$                       

10/6/2017 07-24 Pickup DPW 5 Construction of Tree Box Filters 0.5 12.30$   6.15$            0 6.15$                       

10/6/2017 09-36 Loader DPW 5 Construction of Focal Point 3 59.30$   177.90$       0 177.90$                   

10/6/2017 09-36 Loader DPW 5 Construction of Tree Box Filters 3 59.30$   177.90$       0 177.90$                   

10/6/2017 13-07 3/4 T Truck DPW 5 Construction of Focal Point 3 20.80$   62.40$         0 62.40$                     

10/6/2017 13-07 3/4 T Truck DPW 5 Construction of Tree Box Filters 3 20.80$   62.40$         0 62.40$                     

10/6/2017 CASH MATCH DPW 5 Flagger during construction 528.00$       0 528.00$                   

10/6/2017 Dump Truck 02-43 DPW 5 Construction of Focal Point 3 77.80$   233.40$       0 233.40$                   

10/6/2017 Dump Truck 02-43 DPW 5 Construction of Tree Box Filters 3 77.80$   233.40$       0 233.40$                   

10/6/2017 Dump Truck 04-44 DPW 5 Construction of Focal Point 3 77.80$   233.40$       0 233.40$                   

10/6/2017 Dump Truck 04-44 DPW 5 Construction of Tree Box Filters 3 77.80$   233.40$       0 233.40$                   

10/6/2017 Excavator 12-37 DPW 5 Construction of Focal Point 3 34.20$   102.60$       0 102.60$                   

10/6/2017 Excavator 12-37 DPW 5 Construction of Tree Box Filters 3 34.20$   102.60$       0 102.60$                   

10/6/2017 J. Goodwin DPW 5 Construction of Focal Point 3 39.66$   118.98$       0 118.98$                   

10/6/2017 J. Goodwin DPW 5 Construction of Tree Box Filters 3 39.66$   118.98$       0 118.98$                   

10/6/2017 M. Daney DPW 5 Construction of Focal Point 3 26.72$   80.16$         0 80.16$                     

10/6/2017 M. Daney DPW 5 Construction of Tree Box Filters 3 26.72$   80.16$         0 80.16$                     

10/6/2017 M. Hill DPW 5 Construction of Focal Point 0.5 67.00$   33.50$         0 33.50$                     

10/6/2017 M. Hill DPW 5 Construction of Tree Box Filters 0.5 67.00$   33.50$         0 33.50$                     

10/24/2017 Beth Marass Sanford HS 4 Led students on storm drain stenciling activity 3 21.61$   64.83$         0 64.83$                     

10/24/2017 M. Hill DPW 1 Meeting, Summary of Work, and Documentation 4 67.00$   268.00$       0 268.00$                   

10/24/2017 Students Sanford HS 4 Conducted storm drain stenciling in watershed 6 21.61$   129.66$       0 129.66$                   

1/16/2018 Beth Della Valle Planning Dept 4 potential ordinance provisions, update staff 2.25 53.00$   119.25$       0  $                   119.25 

1/17/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 1 53.00$   53.00$         0  $                     53.00 

1/18/2018 Beth Della Valle Planning Dept 1 Committee Meeting 1.5 53.00$   79.50$         0  $                     79.50 

1/18/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 1 53.00$   53.00$         0  $                     53.00 
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1/24/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.45 53.00$   23.85$         0  $                     23.85 

2/1/2018 M. Casserly DPW 7 Web Research on Stormwater BMPs 3.0 50.00$   150.00$       0 150.00$                   

2/21/2018 M. Casserly DPW 7 Web Stormwater Reserach 3.0 50.00$   150.00$       0 150.00$                   

2/22/2018 M. Casserly DPW 7 Draft ordinance text 6.0 50.00$   300.00$       0 300.00$                   

2/23/2018 M. Casserly DPW 7 Download and Read South Portland Stormwater Ordinance 2.0 50.00$   100.00$       0 100.00$                   

2/27/2018 M. Casserly DPW 7 Edit Combined City Stormwater Ordinances 5.5 50.00$   275.00$       0 275.00$                   

2/28/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 1 53.00$   53.00$         0  $                     53.00 

2/28/2018 M. Casserly DPW 7 Edit Stormwater Ordinance Draft, Email Planner 3.5 50.00$   175.00$       0 175.00$                   

3/2/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 1.5 53.00$   79.50$         0  $                     79.50 

3/7/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.5 53.00$   26.50$         0  $                     26.50 

3/7/2018 Beth Della Valle Planning Board 7 potential ordinance provisions 3.5 53.00$   185.50$       0  $                   185.50 

3/16/2018 M. Casserly DPW 7 Download and Read Various Stormwater Ordinances 6.0 50.00$   300.00$       0 300.00$                   

3/20/2018 Beth Della Valle Planning Dept 2 Project Meeting to introduce WB 1.5 53.00$   79.50$         0 79.50$                     

3/20/2018 M. Casserly DPW 2 Project Meeting to introduce WB 1.5 50.00$   75.00$         0 75.00$                     

3/20/2018 M. Hill DPW 2 Project Meeting to introduce WB 1.5 67.00$   100.50$       0 100.50$                   

3/20/2018 N. Lebrun DPW 2 Project Meeting to introduce WB 1.5 30.00$   45.00$         0 45.00$                     

3/20/2018 P. Simpson Treasurer 2 Project Meeting to introduce WB 1.5 30.00$   45.00$         0 45.00$                     

3/27/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 1 53.00$   53.00$         0  $                     53.00 

3/30/2018 P. Simpson Treasurer 1 DEP invoicing 1 30.00$   30.00$         0 30.00$                     

3/30/2018 N. Lebrun DPW 1 DEP invoicing 2 30.00$   60.00$         0 60.00$                     

4/3/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 1 53.00$   53.00$         0  $                     53.00 

4/4/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.5 53.00$   26.50$         0  $                     26.50 

4/4/2018 Beth Della Valle Planning Board 7 potential ordinance provisions 3.5 53.00$   185.50$       0  $                   185.50 

4/5/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.5 53.00$   26.50$         0  $                     26.50 

4/9/2018 Andre Brousseau SSD 2 Restoration Committee Meeting 2 50.00$   100.00$       0 100.00$                   

4/9/2018 Beth Della Valle City of Sanford 2 Restoration Committee Meeting 2 53.00$   106.00$       0 106.00$                   

4/9/2018 Beth Della Valle Planning Dept 1 Committee Meeting 1.5 53.00$   79.50$         0  $                     79.50 

4/9/2018 Beth Marass Sanford HS 2 Restoration Committee Meeting 2 22.53$   45.06$         0 45.06$                     

4/9/2018 Dana Peterson BBLA 2 Restoration Committee Meeting 2 22.53$   45.06$         0 45.06$                     

4/9/2018 M. Casserly DPW 2 Restoration Committee Meeting 2 50.00$   100.00$       0 100.00$                   

4/9/2018 M. Hill DPW 2 Restoration Committee Meeting 2 67.00$   134.00$       0 134.00$                   

4/9/2018 N. Lebrun DPW 2 Restoration Committee Meeting 2 30.00$   60.00$         0 60.00$                     

4/18/2018 Beth Della Valle Planning Dept 4 discussion with CEO re sign 0.25 53.00$   13.25$         0  $                     13.25 

5/1/2018 Beth Marass Sanford HS 3 WQ Monitoring Coordination 2.5 22.53$   56.33$         0 56.33$                     

5/1/2018 Dana Peterson BBLA 3 WQ Monitoring Coordination 2.5 22.53$   56.33$         0 56.33$                     

5/5/2018 M. Casserly DPW 5 Meet with owner of 1 Seneca Ave property 1.0 50.00$   50.00$         2.0 0 50.00$                     

5/25/2018 M. Casserly DPW 7 Research Chapter 500 6.5 50.00$   325.00$       0 325.00$                   

5/25/2018 M. Casserly DPW 7 Stormwater & ESC Draft Ordinances 2.0 50.00$   100.00$       0 100.00$                   

5/29/2018 M. Casserly DPW 7 Research Phosphorus Standards, email to Planner 2.5 50.00$   125.00$       0 125.00$                   
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5/29/2018 M. Casserly DPW 7 Research Maine Stormwater BMP Manual 4.0 50.00$   200.00$       0 200.00$                   

5/29/2018 M. Casserly DPW 7 Draft Stormwater Ordinance 1.5 50.00$   75.00$         0 75.00$                     

5/30/2018 M. Casserly DPW 7 Continue Draft Ordinance 4.5 50.00$   225.00$       0 225.00$                   

6/3/2018 M. Casserly DPW 7 Write Stormwater Ordinance Draft 5.0 50.00$   250.00$       0 250.00$                   

6/4/2018 CASH MATCH City of Sanford 4 Mounting materials 100.00$       0 100.00$                   

6/4/2018 Sanford DPW City of Sanford 4 sign pick-up and mounting 2 26.72$   53.44$         0 53.44$                     

6/4/2018 Sanford Parks and RecCity of Sanford 4 Sign installation 2 26.72$   53.44$         0 53.44$                     

6/4/2018 Sanford Rec. Dept. City of Sanford 4 Sanford Rec. Department sign install - 2 people, 1 hour 2 22.53$   45.06$         0 45.06$                     

6/8/2018 CASH MATCH City of Sanford 5 CASH MATCH - Plant for tree box filters - Springvale Nurseries 232.00$       0 232.00$                   

6/9/2018 BBLA volunteers (7) BBLA 4 June 9 Press Event / sign reveal - 7 people, 2.5 hours 17.5 22.53$   394.28$       0 394.28$                   

6/9/2018 Beth Marass SHS 4 June 9 Press Event / sign reveal 2.5 22.53$   56.33$         0 56.33$                     

6/9/2018 Event participants Volunteers (2) 4 June 9 Press Event / sign reveal 2.5 22.53$   56.33$         0 56.33$                     

6/9/2018 M. Casserly City of Sanford 4 June 9 Press Event / sign reveal 2.5 50.00$   125.00$       0 125.00$                   

6/9/2018 Deputy Mayor City of Sanford 4 June 9 Press Event / sign reveal 2.5 21.61$   54.03$         0 54.03$                     

6/19/2018 M. Casserly DPW 7 Continue Draft Ordinance 1.5 50.00$   75.00$         0.00 75.00$                     

6/20/2018 M. Casserly DPW 5 Elevation Survey West Elm Street Outfall. Process Data 1.0 50.00$   50.00$         2.0 0.88 50.88$                     

6/20/2018 M. Casserly DPW 7 Continue Draft Ordinance 3.5 50.00$   175.00$       0.00 175.00$                   

6/21/2018 M. Casserly DPW 7 Worksheet for Chapter 500 Criteria 2.5 50.00$   125.00$       0.00 125.00$                   

6/26/2018 M. Casserly DPW 7 Read Entire Stormwater BMP Manual 8.0 50.00$   400.00$       0 400.00$                   

7/13/2018 M. Casserly City of Sanford 5 Site Walk - Kimball St. Outfall & West Elm Street Outfall 1.5 50.00$   75.00$         0 75.00$                     

7/13/2018 M. Casserly DPW 5 Calculate elevations from previous day 1.0 50.00$   50.00$         0 50.00$                     

7/13/2018 M. Hill City of Sanford 5 Site Walk - Kimball St. Outfall & West Elm Street Outfall 1.5 67.00$   100.50$       0 100.50$                   

7/14/2018 M. Casserly DPW 5
Elevation Survey West Elm Street Outfall (wooded area). 

Process Data
2.0 50.00$   100.00$       2.0 0.88 100.88$                   

7/16/2018 M. Casserly DPW 5 CAD - conceptual design 4.0 50.00$   200.00$       0.00 200.00$                   

7/19/2018 M. Casserly DPW 5 Plot full size plan, retrieve at City Hall 0.5 50.00$   25.00$         1.8 0.79 25.79$                     

7/19/2018 M. Casserly DPW 5 Meet w Matt Hill on design concept 1.0 50.00$   50.00$         2.0 0.88 50.88$                     

7/19/2018 M. Hill DPW 5 Meet w M. Casserly on design concepts 1.0 67.00$   67.00$         2.0 0.44 67.44$                     

7/23/2018 M. Casserly DPW 5 Elevation Survey West Elm Street Outfall. Process Data 1.0 50.00$   50.00$         2.0 0.88 50.88$                     

7/25/2018 M. Casserly DPW 5 Elevation Survey West Elm Street Outfall. Process Data 2.0 50.00$   100.00$       2.0 0.88 100.88$                   

7/27/2018 M. Casserly DPW 5 Set up CAD drawing file, import points from 2013 2.0 50.00$   100.00$       0.00 100.00$                   

7/29/2018 M. Casserly DPW 7 Draft Erosion and Sediment Control Ordinance 5.0 50.00$   250.00$       0.00 250.00$                   

7/30/2018 M. Casserly DPW 5 Revise CAD Design 3.5 50.00$   175.00$       0.00 175.00$                   

8/12/2018 M. Casserly DPW 7 Continue work on Stormwater Ordinance 1.5 50.00$   75.00$         0.00 75.00$                     

8/13/2018 M. Casserly DPW 5 Review easement criteria for 1 Seneca Ave 1.5 50.00$   75.00$         0.00 75.00$                     

8/14/2018 M. Casserly DPW 5 Research easement language 2.0 50.00$   100.00$       0.00 100.00$                   

8/14/2018 M. Casserly DPW 7 Continue work on Stormwater Ordinance 3.5 50.00$   175.00$       0.00 175.00$                   

8/14/2018 M. Casserly DPW 7 Generate questions for B Viola 1.5 50.00$   75.00$         0.00 75.00$                     
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8/17/2018 M. Casserly DPW 5 Develop easement language - Microsoft Word 1.0 50.00$   50.00$         0.00 50.00$                     

8/20/2018 M. Casserly DPW 5 Set up easement CAD drawing file 3.0 50.00$   150.00$       0.00 150.00$                   

8/21/2018 M. Casserly DPW 5 Obtain Subdivision Plan York County Reg of Deeds 1.0 50.00$   50.00$         11.4 5.02 55.02$                     

8/21/2018 M. Casserly DPW 5 Scan Seneca Ave Subdivision Plan @ City Hall 1.0 50.00$   50.00$         1.8 0.79 50.79$                     

8/22/2018 M. Casserly DPW 5 incorporate subdivision plan into CAD drawing 3.0 50.00$   150.00$       0.00 150.00$                   

8/22/2018 M. Casserly DPW 5 CAD Design (including easements) 4.5 50.00$   225.00$       0.00 225.00$                   

8/22/2018 M. Casserly DPW 5 Email to J Maclaine on project status 0.5 50.00$   25.00$         0.00 25.00$                     

8/22/2018 M. Casserly DPW 5 Email, set up meeting with Lucien Langlois 0.5 50.00$   25.00$         0.00 25.00$                     

8/22/2018 M. Casserly DPW 5 Develop/Revise Easement Language 2.0 50.00$   100.00$       0.00 100.00$                   

8/23/2018 M. Casserly DPW 5 CAD Design for Level Spreader and related 5.5 50.00$   275.00$       0.00 275.00$                   

8/23/2018 M. Casserly DPW 5 Created Access & Flowage Easements 6.0 50.00$   300.00$       0.00 300.00$                   

8/24/2018 M. Casserly DPW 5 Meet C Cross (1 Seneca Ave owner) on easement 1.0 50.00$   50.00$         2.0 0.88 50.88$                     

8/24/2018 M. Casserly DPW 5 Visit Tom Genest Precast, discuss Splitter Design 1.5 50.00$   75.00$         7.2 3.17 78.17$                     

8/24/2018 M. Casserly DPW 5 Revise Level Spreader Design, Add Riprap 7.0 50.00$   350.00$       0.00 350.00$                   

8/27/2018 M. Casserly DPW 5 CAD Design for Level Spreader Profile 2.0 50.00$   100.00$       2.0 0.88 100.88$                   

8/28/2018 M. Casserly DPW 5 Met with C Cross. Reluctant to sign easement 0.5 50.00$   25.00$         0.00 25.00$                     

8/29/2018 M. Casserly DPW 5 Revise easement to shorter document 2.0 50.00$   100.00$       0.00 100.00$                   

8/29/2018 M. Casserly DPW 5 Revise CAD drawing per change in easement 1.0 50.00$   50.00$         0.00 50.00$                     

8/29/2018 M. Casserly DPW 5 Meet Lucien Langlois on site 2.0 50.00$   100.00$       4.0 1.76 101.76$                   

8/30/2018 M. Casserly DPW 5 Email on Seneca Ave project status 0.5 50.00$   25.00$         0.00 25.00$                     

9/2/2018 M. Casserly DPW 5 Meet With C. Cross, He Signs Easement 0.5 50.00$   25.00$         2.0 0.88 25.88$                     

9/2/2018 M. Hill DPW 5 Meet With C. Cross RE Drainage Easement 1.0 67.00$   67.00$         2.0 0.44 67.44$                     

9/4/2018 M. Casserly DPW 5 CAD, Plot Full Size Plan, Retrieve at City Hall 1.0 50.00$   50.00$         1.8 0.79 50.79$                     

9/4/2018 M. Casserly DPW 5 CAD Design for Level Spreader and related 1.5 50.00$   75.00$         0.00 75.00$                     

9/4/2018 M. Hill DPW 5 Survey & Design Kimball Street Outfall 8.0 67.00$   536.00$       2.0 0.44 536.44$                   

9/5/2018 M. Hill DPW 5 Survey & Design Kimball Street Outfall 8.0 67.00$   536.00$       4.0 0.44 536.44$                   

9/6/2018 M. Casserly DPW 7 Complete DRAFT E&S Control Ordinance 2.0 50.00$   100.00$       0.00 100.00$                   

9/6/2018 M. Casserly DPW 7 DRAFT Stormwater Ordinance, email to Planner 2.0 50.00$   100.00$       0.00 100.00$                   

9/6/2018 M. Hill DPW 5 Survey & Design Kimball Street Outfall 8.0 67.00$   536.00$       4.0 0.44 536.44$                   

9/7/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.25 53.00$   13.25$         0  $                     13.25 

9/7/2018 M. Casserly DPW 5 CAD Design for Level Spreader and related 5.0 50.00$   250.00$       0.00 250.00$                   

9/10/2018 M. Casserly DPW 2 Oversight committee meeting 2.0 50.00$   100.00$       1.8 0.79 100.79$                   

9/10/2018 M. Hill DPW 2 Oversight committee meeting 2.0 67.00$   134.00$       2.0 0.44 134.44$                   

9/11/2018 Andre Brousseau SSD 2 Goodall Brook Restoration Committee Meeting 3 50.00$   150.00$       0 150.00$                   

9/11/2018 Beth Della Valle City of Sanford 2 Goodall Brook Restoration Committee Meeting 3 53.00$   159.00$       0 159.00$                   

9/11/2018 Beth Della Valle Planning Dept 1 Committee Meeting 1.5 53.00$   79.50$         0  $                     79.50 

9/11/2018 Beth Marass SHS 2 Goodall Brook Restoration Committee Meeting 3 22.53$   67.59$         0 67.59$                     

9/11/2018 Dana Peterson BBLA 2 Goodall Brook Restoration Committee Meeting 3 22.53$   67.59$         0 67.59$                     

9/11/2018 M. Casserly City of Sanford 2 Goodall Brook Restoration Committee Meeting 3 50.00$   150.00$       0 150.00$                   
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9/11/2018 M. Casserly DPW 5 Visit Tom Genest Precast, discuss Splitter Design 1.5 50.00$   75.00$         7.2 3.17 78.17$                     

9/11/2018 M. Hill DPW 5 Review Construction Plan with Contractor 4.0 67.00$   268.00$       2.0 0.44 268.44$                   

9/11/2018 M. Hill City of Sanford 2 Goodall Brook Restoration Committee Meeting 3 67.00$   201.00$       0 201.00$                   

9/11/2018 N. Lebrun City of Sanford 2 Goodall Brook Restoration Committee Meeting 3 30.00$   90.00$         0 90.00$                     

9/12/2018 M. Hill DPW 5 Oversight of Contractor for Kimball & Stumps & FP 8.0 67.00$   536.00$       2.0 0.44 536.44$                   

9/13/2018 M. Hill DPW 5 Oversight of Contractor for Kimball & Stumps & FP 8.0 67.00$   536.00$       2.0 0.44 536.44$                   

9/14/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.75 53.00$   39.75$         0  $                     39.75 

9/16/2018 M. Hill DPW 5 Oversight of Contractor for Kimball & Stumps & FP 8.0 67.00$   536.00$       2.0 0.44 536.44$                   

9/17/2018 CASH MATCH City of Sanford 5
CASH MATCH - Tree Removal for West Elm Street Outfall 

Project - Abbot Tree Service
1,200.00$   0 1,200.00$               

9/17/2018 CASH MATCH City of Sanford 5
CASH MATCH - Riprap for Knottweed Removal around Focal 

Point - Dayton Sand and Gravel
1,371.00$   0 1,371.00$               

9/17/2018 CASH MATCH City of Sanford 5 CASH MATCH - 40% match for woody debris installation 450.40$       0 450.40$                   

9/17/2018 CASH MATCH City 5 Rootwads (3) for Woody Debris Installation 3 22.00$   66.00$         0 66.00$                     

9/17/2018 M. Hill DPW 5 Oversight of Contractor for Kimball & Stumps & FP 8.0 67.00$   536.00$       2.0 0.44 536.44$                   

9/18/2018 CASH MATCH City of Sanford 5
CASH MATCH - Rubber Roofing for Knottweed Removal around 

FocalPoint - Deering Lumber
2,079.00$   0 2,079.00$               

9/19/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.45 53.00$   23.85$         0  $                     23.85 

9/19/2018 Beth Della Valle Planning Board 7 potential ordinance provisions 2.25 53.00$   119.25$       0  $                   119.25 

9/20/2018 M. Casserly DPW 5 Inspect Tree Contractor work 1 Seneca 1.0 50.00$   50.00$         2.0 0.88 50.88$                     

9/21/2018 Beth Della Valle Planning Dept 7 potential ordinance provisions 0.25 53.00$   13.25$         0  $                     13.25 

9/22/2018 Andre Brousseau SSD 3 Coordinating WQ samples, summer 2018 4 50.00$   200.00$       0 200.00$                   

9/22/2018 Andre Brousseau SSD 3 E. coli sample processing 24 35.00$   840.00$       0 840.00$                   

9/24/2018 Beth Della Valle Planning Dept 1 reports 0.5 53.00$   26.50$         0  $                     26.50 

9/24/2018 M. Casserly DPW 5 Inspect Tree Contractor Cleanup 0.5 50.00$   25.00$         2.0 0.88 25.88$                     

10/1/2018 BBLA WQ Monitors BBLA 3 2018 Water Quality Monitoring 36 22.53$   811.08$       0 811.08$                   

10/1/2018 SHS WQ Monitors SHS 3 2018 Water Quality Monitoring 36 22.53$   811.08$       0 811.08$                   

10/4/2018 CASH MATCH City of Sanford 5 CASH MATCH - Plants for Focal Point - Springvales Nurseries 164.46$       0 164.46$                   

10/5/2018 CASH MATCH City of Sanford 5
CASH MATCH - 40% match for Kimball Street Outfall NPS 

Project 
3,417.20$   0 3,417.20$               

10/12/2018 M. Casserly DPW 5 Revise CAD design 4.5 50.00$   225.00$       225.00$                   

10/15/2018 Students SHS 4 Storm drain stenciling event 30 21.61$   648.30$       0 648.30$                   

10/16/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 7.0 50.00$   350.00$       6 2.64 352.64$                   

10/17/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 7.5 50.00$   375.00$       4 1.76 376.76$                   

10/17/2018 M. Hill DPW 5 Coord. with M. Casserly & Contractor at West Elm St. 2.0 67.00$   134.00$       2.0 0.44 134.44$                   

10/18/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 9.0 50.00$   450.00$       6 2.64 452.64$                   

10/18/2018 M. Hill DPW 5 Coord. with M. Casserly & Contractor at West Elm St. 2.0 67.00$   134.00$       2.0 0.44 134.44$                   

10/19/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 6.5 50.00$   325.00$       8 3.52 328.52$                   



2016RT08 -Goodall Brook Watershed Restoration Project Final Report 

7 

 

DATE NAME Group Task # Activity #HRS
 Hrly 

Rate 
 Total #MILES

MILEAGE  

($0.44) 

  Total (Hrs plus 

Mileage)  

10/19/2018 M. Hill DPW 5 Coord. with M. Casserly & Contractor at West Elm St. 2.0 67.00$  134.00$      2.0 0.44 134.44$                 

10/22/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 8.0 50.00$  400.00$      6 2.64 402.64$                 

10/23/2018 CASH MATCH City of Sanford 5 CASH MATCH - Stump Removal at West Elm Street - JA Simpson 188.00$      0 188.00$                 

10/23/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 8.0 50.00$  400.00$      6 2.64 402.64$                 

10/24/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 8.5 50.00$  425.00$      4 1.76 426.76$                 

10/25/2018 M. Casserly DPW 5 Seneca Ave, on site with contractor 6.0 50.00$  300.00$      4 1.76 301.76$                 

10/25/2018 M. Hill DPW 5 Coord. with M. Casserly & Contractor at West Elm St. 2.0 67.00$  134.00$      4.0 0.44 134.44$                 

10/26/2018 M. Casserly DPW 5 Seneca Ave, inspect during rain event 1.0 50.00$  50.00$         2 0.88 50.88$                   

10/26/2018 M. Hill DPW 5 Seneca Ave, inspect during rain event 1.0 67.00$  67.00$         2.0 0.44 67.44$                   

11/5/2018 CASH MATCH City of Sanford 5 CASH MATCH - 40% match for West Elm Street Outfall NPS Project 9,018.81$   0 9,018.81$             

1/30/2019 CASH MATCH YCSWCD 1 CASH MATCH - Project overrun (PM payroll) 56 57.00$  3,192.00$   0 3,192.00$             

TOTAL 69,685.47$           

Task 1 $4,217.00

Task 2 $3,738.41 GOAL 63,775.00$           

Task 3 $4,010.23 NEEDED: (5,910.47)$            

Task 4 $3,350.21

Task 5 $48,729.52

Task 6 $0.00

Task 7 $5,640.10

TOTAL $69,685.47

TOTALS BY TASK


