
! ! Special Trail Development Committee Meeting
! ! ! Wednesday, February 10, 2015

Members Present:  Lee Burnett, Dave Parent, Marcel Blouin, Thom Gagné

Meeting began at 4:15

1. This one item special meeting was called to review the “Safe Alternative 
To Main St. Trail” from Emery St. area to the Public Works Property.  The 
focus was on access routes to the trail easements and to review the 
proposed budget allotted for the National Guard to build the trail this 
Summer on the Sewage Department easement.

    After much discussion it was felt that a viable option to the trail was, 
   instead of the route beginning at the Americorps Bridge behind the 
   Baking Company and going over part of the MWS Loop Trail to connect 
   with the Sewage Easement where it comes off of Dale St., the trail could 
   begin at the end of Pioneer Ave. going down hill at an angle and then 
   connect to the Sewage Easement.  A significant advantage to doing this
   is that it would tie in the Pioneer  Ave. neighborhood to the trail system. 
   An additional plus for this entrance is that it would help separate the bike       
   trail from the MWS.

 The budget for this segment of the trail was also revised upwards from 
 $13,027.00 to $20,027.00.  This revision added $5,000.00 for erosion 
 control measures because parts of the proposed bike trail would be  
 subject to Shoreland Zoning regs.  An additional $2,000.00 was added as 
 a contingency fee for the inevitable snafus that might arise.  

Since there were not enough members to take action on the above, it was 
decided that it would be brought up at the next regular meeting. In the 
interim Lee would check out the feasibility of using a Pioneer Ave. trailhead.

2.  Next meeting:  Monday, Feb. 23 at 7:00

3.  Meeting adjourned at 5:15

Respectfully submitted by Thom Gagné, Secretary


